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1. Introduction  
 
1.1  Background  
 
The project aimed to address the most prevalent forms of violence against women in 
Mongolia, with a focus on the following four areas: domestic violence, human 
trafficking, sexual harassment and rape. The implementing organizations were: the 
Centre for Citizens’ Alliance(CCA), Centre for Human Rights Development( CHRD) and 
National Centre against Violence(NCAV).  
 
The project period was from 2006-2008 but was extended to 2009 due to the political 
crisis that occurred in Mongolia from July 2008, in which rioting and violence followed 
election results.  The political crisis that ensued interrupted project implementation. Some 
of the implementing organizations were involved directly in human rights protection and 
advocacy during this period.  
 
The evaluation field visit was from September 1-15th. 2009.   
 
The project was funded by the United Nations Trust Fund to End Violence against 
women, which is administered by the United Nations Fund for Women (UNIFEM). 
 
1.2  Aims of the project:  
 
The overall aims of the project were1:  
 
“1. To conduct lobby and advocacy activities to improve the laws and programmes to 
combat violence against women. 
2. To improve the monitoring process on implementation of laws and programmes 
through wide involvement of civil society groups and strengthen their capacity to 
pressure state agencies. 
3. To conduct action research to define strategic entry points for further advocacy to 
change behaviour and attitudes on issues such as women’s human rights in general and 
VAW in particular.   
4. Train media in campaigning on issues of VAW through voices of children and youth in 
order to change public attitudes in respect to women’s human rights and social and 
cultural stereotypes on women’s status”.  
 
1.3. Project objectives2  
 
The objectives were:  
 
                                                 
1 Project proposal  for UNIFEM - Section 2 (B) 
2 Project proposal for UNIFEM –Section 3 (C) 
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“1. To develop recommendations to amend laws and provisions to respond adequately to 
crimes on VAW and to lobby regarding these. 
2. To improve the capacity of partners and media for legislative advocacy and 
monitoring of law implementation. 
3. To promote civil society participation in local and state budget allocation for 
implementation of the laws and programmes.  
4. To raise awareness and knowledge of NGOs and civil society groups and the public as 
a whole on issues of VAW and empower them to demand rights, to improve capacity to 
monitor laws protecting women’s human rights”.  
 
2. Evaluation - Terms of Reference  
  
2.1. In the Terms of Reference, the evaluation of the project is be in two stages: 
 
“1. To assess key documents such as research materials, quarterly and yearly reports, 
materials on lobby, advocacy and media campaigns, some related laws of Mongolia, 
concept and policy papers and TORS of co-ordinators.. 
 
2. Assess the project through target groups such as victims, staff members, researchers of 
three NGOS implementing the project, journalists and some media organizations, 
women’s NGOs, Ministries such as the Ministry of Justice, Ministry of Social Welfare 
and Labour, Ministry of Health, Ministry of Education and some parliamentary members 
and chairs of sub-committees, some UN agencies such as UNDP, UNFPA and some 
donors such as the Swiss Development Agency, ADB, World Bank, Asia Foundation”.  
 
2.2. Outputs expected: 
 
1.  Assessment/evaluation report based on findings of the key documents 
2. Assessment/evaluation report based on interviews with named and unnamed 
stakeholders. Evaluation of the project, activities and accomplishments based on 
interviews with key stakeholders.  
 
3. Methodology  
 
3.1. Field visit to Mongolia  
 
The evaluation was conducted with a visit to Mongolia and interviews over a period from 
September 1-15th. The list of persons, organizations and schedule of the interviews is 
attached in Appendix 1.  
 
3.2  Interviews 
 
The schedule of interviews proceeded with few changes of personnel or organizations 
selected. The evaluator made some suggestions for meetings (with the Ministry of Health 
and with sample users of the project Guidelines) which were adopted by the organizers of 
the evaluation.   
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All the interviews were substantial in content and most lasted an hour or more. The 
interviewees and organizations selected by the project implementers were well chosen 
and relevant, with few gaps. Meeting arrangements for the evaluation, transport and a 
translator for the entire evaluation period, were provided by the project co-ordinator, 
Centre for Citizens’ Alliance.  
 
One or two scheduled interviews changed due to the unavailability of officials but these 
were very few. The interviews and timelines are contained in Appendix 3. 
 
3.3 Interview method: 
 
The evaluation adopted an open ended approach to interviews. In  interviews with project 
implementers, staff of the three organizations, researchers and partner institutions, the 
project evaluation process was briefly explained by the evaluator, followed by 
presentations on the project activities, questions and answers. Presenters on project 
activities were organized by the project implementers. Each partner organization (CCA, 
CHRD and NCAV) presented on its respective area of responsibility within the project, 
and were interviewed together in a project team interview at the end of the week.  Project 
presentations were organized by CCA, CHRD and NCAV in the following clusters:  legal 
activities, research activities, campaign and advocacy activities, media and public 
relations campaign, documentation of good practices. (See Appendix 1 for list of 
interviews). 
 
At the request of the evaluator, a supplementary interview for more questions and 
answers was requested following the session on legal activities. This was held in the 
project team interview session attended by the sub-co-ordinators from CHRD and 
NCAV. The supplementary interview at the end of the first week, allowed a check on 
background facts (particularly related to the political crisis and state institutions) and 
some specific aspects of VAW from the presentations and reports.   
 
In the project team interview with the two sub-coordinators (directors of CHRD and 
NCAV), an open shared interview was conducted with the project implementers, to hear 
their evaluation and reflections on the project.   The project co-ordinator (CAA) was 
absent on medical leave but was interviewed at the end of the field visit for the 
evaluation. 
 
The second week consisted of meetings with stakeholders from different Ministries and 
state agencies, select UN agencies, funding organizations, national institutes and other 
women’s non-government organizations. These interviews provided feedback on the 
project and on the VAW situation and legal framework in Mongolia. The interviews with 
all stakeholders, with one or two exceptions, had a common thread of enquiry to assess  
1) awareness of the project and its outputs, 2) usefulness of the project outputs and 
trainings, and 3) assessment of the project’s activities in contributing to combating VAW 
in Mongolia. To put each interview in context, questions were asked on the individual/, 
institution/organisation’s work in relation to VAW, women’s rights or law reform issues.  
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and opinions also invited on specifc needs and ways forward in combatting VAW in 
Mongolia from their organisation’s position.  Three interviews focused on specific 
questions on project activities or outputs - with the national broadcaster on the media 
campaign, with the local level network on impact of setting up a local network, and with 
a district level social worker, on use of the Guidelines.     
 
3.4 . Desk review of documents and materials  
 
Documents of the project research studies, reports, training and campaign materials were 
provided for the evaluation. Most were in Mongolian but key documents were available 
in English, including the Research Reports, the Research Summary (of all the Research 
Papers), yearly project reports to UNIFEM from 2006-2009(4), a media campaign report 
and a comparative report of the local networks on VAW.  The report on the project 
funded by the Swiss Development Agency, was also used because of the close connection 
between the two projects.  
 
Documents in Mongolian that had been submitted to UNIFEM  and filed, were reviewed 
by the evaluator with assistance of the translator. Selected  documents were chosen for 
translation into English - of titles, headings and subheadings to gain a overview of the 
texts’ contents. The list of documents in English and those in Mongolian reviewed with 
these translations, is contained in Appendix 2.  
 
The partial translations requested provided a reasonable insight into training programmes, 
selected speeches, papers presented at workshops, publications, posters and small leaflets.  
Key published outputs that were only available in Mongolian ( the four Factsheets, the  
publication on Guidelines for services), were also accessed in this way and were 
important for the evaluation - Output 1 and Output 2.    
 
Most of the main project documents in English and Mongolian were sufficiently 
translated for an assessment to be made of the project outputs for Output 1 of the 
evaluation.(For requirements of the evaluation - see below) 
 
4. Outputs expected from the Evaluation  
  
4.1 Outputs as presented in the TORS: 
 
Output 1 
1. Assessment/evaluation report based on findings of key documents.   
 
Output 2 
2. Evaluation/assessment based on interviews with named and unnamed stakeholders, 
evaluation of the project activities and accomplishments based on interviews with key 
stakeholders.  
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5. Output 1 – Assessment/evaluation report based on findings of key documents, 
materials and reports related to the project  
 
5.1 Documents and materials assessed  
[See Appendix 2 for a full list of materials viewed].  
 
Key documents in English that were reviewed included the following: Research Reports, 
Research Summary, Annual project reports to UNIFEM for 2006 2007, 2008, 2009, 
Local Network Comparative Report, Media Campaign report. A related document in 
English, the final report for the Swiss Development Agency (SDC) which funded the 
establishment of local level VAW networks, was also viewed.  
 
Documents in Mongolian that were reviewed with select partial translations of the text 
identified by the evaluator, included reports or programmes of training workshops and 
seminars and samples of media and public information outputs.  Eighteen partially 
translated items were thus added to be part of the review (see list Appendix 2).  
 
In the visit to a local level (aimag) network on VAW, the evaluator also was shown 
several outputs produced (published and unpublished) by the local (aimag) network on 
VAW. These samples were also translated as above and used for the evaluation.  
 
5.2  List of documents and outputs reviewed 3 
 
The following appear to be the main documents of the project (in English and Mongolian, 
published and unpublished):   
  
5.2.1. Research Studies:  
Research studies on the four areas of VAW covered by the project: domestic violence, 
rape, trafficking and sexual harassment. The total contents contain ten studies, which are 
discussed more fully below. The research reports have been translated into English but 
are in editing stage and are being prepared for publication.  
 
Research Summary –  This is a separate document that is not a simple summary but 
presents the main findings, analysis and recommendations for each study.  It present the 
project analysis of all the studies. For its consistency in format of presenting all the 
findings and listing recommendations, the Research Summary was used for the 
evaluation, after a brief reading of each the research studies 
 
5.2.2. Guidelines for service delivery 
Guidelines on services to victims and procedures for responding to victims by multi-
disciplinary teams. Publication, reference book. 
  
                                                 
3 Full reference given in Appendix 2 – List of Documents.  
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5.2.3. Factsheets on the four areas of VAW for public dissemination   
Factsheets (4) on Domestic Violence, Rape,  Human Trafficking and Sexual 
Harassment based on the Research Studies. Each provides a situation analysis, national 
data and review of the legal framework on VAW in Mongolia.  
 
5.2.4. Publication of the children and young people’s competition    
Violence against women is a violation of Human Rights – Essays and paintings – 
Publication of the results of the essay and art competition for children and youth 
organized as part of the project.   
 
5.2.5. Training programme for improving services for victims and training staff  
Working with Survivors of Domestic/Intimate violence and/or other forms of violence or 
abuse (a training document) by Marion Oke, Australian psychologist and family 
therapist.  
 
5.2.6. Training programme  
Training of Trainers programme – 26-30 January, 2008. 
 
5.2.7. Project-related documents 
Annual reports to UNIFEM for 2006, 2007, 2008, 2009. 
  
5.2.8. Policy paper  
“Policy Document on Combatting violence against women”.  Concept paper for 
policy advocacy summarizing all the issues and recommendations on VAW from the 
research studies. 
 
5.2.9. Draft amendments to the laws 
“Law of Mongolia: 1) Amendments in the law against domestic violence; 2) Amendments 
in the Law on Proceedings of Imposing Civil Case liabilities in the Courts 3) 
Amendments in the Administrative Law of Mongolia; 4) Amendments in the Criminal 
Code of Mongolia (Provision of  article 126). Developed by B. Arvintaria. 
 
5.2.10. Related document (which used some of the findings from the research reports) 
Implementation of CEDAW in Mongolia, Shadow Report. 2008. Funded by Swiss 
Agency for Development  and Cooperation (SDC).   
  
5.2.11. Workshop report  
“Reflecting Human Rights Concepts in the Content of Every Lesson”, Workshop report, 
2008, Amnesty International and Center for Citizens Alliance.  Workshop for teachers in 
many disciplines, on incorporating human rights concepts in the secondary school 
curricula. 
 
5.2.12. Select media, advocacy and campaign materials  
Pamphlets – “Recommendations for Secondary School Teachers on reflecting Human 
rights Components in their teaching”; Pamphlets on Maths, Social and Natural Sciences, 
Arts and Music lessons; Curricula and handouts for themes/topics;  Human Rights 
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recommendations; Handouts on basic human rights. Published by Amnesty International 
and Center for Citizens Alliance (CCA). 
 
5.2.13. Posters –printed by Amnesty International, UNIFEM, CCA – “Children’s Human 
Rights:  “Do you know you have a right to learn about your rights?” etc. (In Mongolian).   
 
5.3 Assessment of each document/output’s contribution:  
 
5.3.1. Research studies (translated into English -drafts)4 – core outputs of the project 
 
The full Research Reports in English were viewed but the Research Summary used as it 
provided a clear overview of all the research studies in terms of content, methodology, 
main findings and recommendations.  
 
The research studies have been carefully chosen, covering both the legal framework and 
practical needs. Specific areas where new information was needed were studied (for 
example, “ Marriage as a form of human trafficking”) and new areas of research initiated 
where no information was previously available (for example, “Sexual harassment in 
educational sector”). The research methodology and survey numbers (in some, 600 
participants for example) were sufficient to provide a sound basis for the researchers to 
make conclusions and recommendations on the national situation and legal framework 
though researchers admit more research is needed. Experts were part of the research team 
and have done considerable work in drafting amendments to the law or identifying areas 
where new laws are needed..  
 
The studies provide substantive information for future work, policy advocacy and 
programmes on VAW in Mongolia. Several stakeholders in interviews, rated the 
achievements of the project highly, based on the research achievements. The involvement 
of expert partners from academic and legal institutions in the research, added greatly to 
the credibility and quality of the studies.  
 
New areas were covered in the studies, including research on contemporary influences on 
Mongolian attitudes to VAW and women’s rights embedded in Mongolian traditions and 
culture;new social/cultural art forms such as comedy and what these mean for negative 
portrayals of women and gender relations, were also astutely studied. The research 
studies not only addressed VAW and the legal framework in all four areas of focus, but 
recognized resources are needed for implementation of new laws. A study on state budget 
processes was added to address the need for implementation and the project objective of 
empowering women and civil society organizations to participate in resource decision 
making.  
 
Assessment: 
                                                 
4 (a)“Strengthen the implementation of the laws on VAW in Mongolia. Research Summary.” 2009.  UNIFEM. 54pp. 
   (b)“Strengthen the implementation of laws on VAW in Mongolia: Research Reports” n.d. (Consisting of: 8 main research articles; 4 general research articles; 2 
additional research articles). Draft. 
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The Research Studies have undoubtedly provided a very solid foundation for actions and 
decisions on future strategies, lobbying, services, legal advocacy and legal reform on 
VAW in Mongolia. The studies formed the cornerstone of information for much of the 
later project activities and continue to be used for lobbying, advocacy and strategizing on 
VAW, not just by the partner organizations but other NGOs and UN agencies.  The Fact 
sheets and policy document based on the studies findings, were other means of 
disseminating the results.  
 
5.3.2. The Guidelines -  direct influence on improving quality of services to victims 
of gender-based violence and data collection  
 
This reference book contains: a service module for responding to victims in the four 
forms of violence –domestic violence, rape, trafficking and sexual harassment. For 
example, it contains a module on rehabilitation and reintegration for trafficking victims; a 
tripartite agreement on safe work conditions between trade unions, employers and 
employees and a commitment by the Government of Mongolia to include services to 
victims of sexual harassment. The report includes guidelines for working as a 
multidisciplinary team for domestic violence.  
 
As the Guidelines were frequently mentioned on different occasions by the NGO partners 
in their assessment of the project achievements, the evaluator requested a meeting with 
any users of the Guidelines as a means of judging if the they were being used or were 
reference guidelines only. A meeting was arranged with the Social Worker of a district of 
Ulaanbataar, the capital city of Mongolia. The usefulness of the Guidelines was directly 
witnessed and positively confirmed in the interview - the social worker of in the district 
Social Welfare department showed her daily use of the forms from the Guideline book, 
and discussed its usefulness for service providers. Her experience as a newly appointed 
social worker was recounted, where “I knew what to do from the guidelines”. In the 
course of the evaluation interview, when a question was asked about other users of the 
guidelines, she conveyed a message forwarded for the evaluation from her district health 
and police colleagues– that the guidelines were very helpful in their work.  
 
From this brief example of use of the Guidelines, they provide guidance on proper 
responses to victims, on the roles of other service providers/colleagues and assist in 
building co-operation and co-ordination of multidisciplinary teams. The forms are used to 
for documentation also, to note client details  and  procedures. The documentation use of 
the guidelines was directly displayed in the district office, of folders of records shown the 
evaluator. These records are kept based on the instructions on data collection for social 
workers, police and health workers. The Guidelines are apparently in the process of being 
approved by the Ministry of Social Welfare and Labour, for use by all social workers. 
 
The documents of the project have been both analytical and practical, with the Guidelines 
an example of improving services  to women and documentation.    
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5.3.3. Factsheets – brief, accessible yet substantive information on four areas of 
VAW  
 
The Factsheets are fold-out A4 size brochures/papers on domestic violence rape, sexual 
harassment and trafficking. The format of each factsheet was determined through 
meetings held on the common features to be displayed in each factsheet, reflecting the 
results of the research studies.  
 
The Fact sheets appear very useful – containing graphs and tables of national data, key 
findings and recommendations from the research studies on the four issues.  The 
Factsheets were distributed by the project co-ordinators but more copies are required, 
funding permitting. Some government officials and non-government representatives 
interviewed had not seen the Factsheets, which is regrettable.   
 
The Fact Sheets are well presented, succinct forms of dissemination of the national 
situation and legal framework on VAW in relation to domestic violence, rape, sexual 
harassment and trafficking.  The sheets should be reprinted in much larger numbers for 
continued use and distribution at state and aimag levels, for NGO partners, academic 
institutions and for the general public. This use of the Factsheets should be budgeted for 
in future proposals and hopefully funds would be sourced internally or externally for this 
distribution. 
 
5.3.4. Concept paper – Brief paper for policy makers and to guide future non-
government advocacy and lobbying on VAW 
  
A concept paper was drafted following the research studies, to present the main policy 
findings and recommendations. The concept paper is titled  “Policy Document on 
combating violence against women”[as translated], it consists of three parts: on domestic 
violence (current policy and legal environment, law enforcement assessment, means of 
reforms and improvements in combating domestic violence); similar sections follow on 
sexual harassment in work places and on human trafficking.  
 
The section on sexual harassment in the workplace is followed by recommendations on 
legal reforms and  amendments. There is a detailed analysis of sexual harassment in 
current laws and procedures in Mongolia (in the Constitution, Criminal law, labour law, 
privacy law, labour code, state civil service law etc). Specific recommendations are 
provided on sexual harassment in the work place.  
 
5.3.5. Legal amendments paper – assisting Ministry of Justice and Labour with high-
quality draft amendments to the laws  
 
These draft amendments (in this paper prepared by B. Arvintaria) are detailed and 
specific. According to the project implementers, they have found the capacity of the 
Justice Ministry to draft laws based on their recommendations, is sometimes a frustrating 
experience as Ministry capacity is limited. The project partners have therefore found it 
necessary to draft the amendments to the law themselves, to provide the draft 
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amendments to the laws that have been critiqued. Despite their analysis of existing laws 
on VAW, the NGO partners do not feel these would change without the amendments 
being drafted by them. These documents drafted by legal experts, represent the serious 
intention of pressing for legal reform.5.  
 
5.3.6 Other materials – public information, media and awareness campaigns 
(excludes TV programmes)6 
 
There are numerous other materials.  The list of these “on the spot” translated materials is 
in Appendix 1.  Speeches, workshop presentations and programmes, research articles, 
training of trainer programmes, seminar workshop programmes, and training courses, 
were viewed.  
 
The essay and drawing competition publication is excellent for use in schools.  Workshop 
reports (in Mongolian) could be reviewed for content which could be more widely 
circulated. For example, the publication of the report on introducing human rights into 
the secondary school curricula ( workshop organized in partnership with Amnesty 
International and Centre for Citizens’ Alliance) couldbe used with a wider circulation that 
actual attendees. 
 
Additional: 
 
5.3.7. Administrative project reports –evidence of skilled management, careful 
planning, capacity development while implementing the project, continuous analysis 
of project strategies, documentation and accountability  
 
Although these are usually considered routine documents, and not key documents 
representing significant outputs, the administrative reports to UNIFEM on the project 
warrant a brief comment here.  
 
Although the 4 reports for 2006-2009 follow the required results framework project 
reporting format, they document an impressive list of accomplishment of activities 
(although presented in a routine tabulated manner). These documents are brief but show 
the range of activities accomplished during this project. They also show the careful 
reflection, re-direction of strategies and well chosen complementary activities initiated by 
the project implementers. This careful leadership taken in planning, re-conceptualisations 
where needed and frequent reassessment related to the activities by the project 
implementers is evident in the UNIFEM report documents.   
 
Research methodologies, even the format of Factsheets, were all consulted on and agreed 
to before implementation. This accounts for the high quality and level of the outputs and 
the consistant achievements of the project.  
                                                 
5 Interviewees in and outside government, confirmed this view throughout – that law reform on VAW 
would not happen without the work of NGOs.  
6 Comments on the media programmes were obtained to gauge their impact and can be found in two 
interviews reported below (with the Mongolian National Broadcaster and the  WHO gender focal point).  
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5.4. Evaluation/Assessment  of documents   
 
The project has made a major contribution to knowledge on VAW in Mongolia, in 
providing a situation analysis and assessments of the legal framework in four areas –  
domestic violence, rape, human trafficking and sexual harassment. In addition, new 
studies were done on issues that had not been studied previously – sexual harassment and 
legal analysis where laws do not exist (human trafficking). Additional studies were done 
to address gender violence and rights in Mongolian traditions and culture, while studies 
of new cultural forms such as comedies and their portrayal of women showed 
perceptiveness to cultural forms that undermine women’s status. For practical 
information on resources for funding implementation of VAW laws, a study was done on 
the state budget allocation process.  
 
The Guidelines for services are a major contribution of the project. The reports on 
trainings, competitions and media campaigns, indicate the high number of activities 
carried out through the project.  
 
The documents produced by the project have established a higher profile of public 
awareness on VAW issues in Mongolia. Many interviewees later expressed great 
gratitude or excitement that the work had been done for Mongolia.  
 
These outputs of the project  have also contributed to discussion, awareness raising, 
lobbying and advocacy on VAW in Mongolia and provided specific recommendations on 
actions needed on the four areas of VAW.   
 
The process of attitudinal change is a long term one and all participants in the project 
recognize that Mongolia has a long way to go before traditions and cultural attitudes 
change. The documents address the long term, medium and short term objectives of the 
project. A substantial body of work on the law and VAW has been produced by the 
project.  
 
6.  Output 2 – Assessment/Evaluation report of the project, activities and 
accomplishments based on interviews with key stakeholders 
 
6.1 Project activities and objectives  
 
The main activities of the project were in the following areas:  
- Research 
- Legal advocacy 
- Training and workshops 
- Media and public relations campaigns 
- Documentation of good practices 
 
The long-term objective was to build an environment in Mongolia where violence against 
women and gender-based violence would  no longer be considered tolerable to the next 
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generation, to promote respect for human rights and build a safe environment for all 
citizens.  
 
The medium term objectives of the project were to build capacity of civil society and 
non-government organizations for legal advocacy, monitoring of implementation of laws 
on VAW and to improve provision of quality services for victims of violence. The project 
also wished to raise public awareness of VAW through media campaigns and to train 
journalists to contribute to this effort.  
 
6.2   Views of the project activities and accomplishments –  NGO implementers  
 
6.2.1 Implementing organizations   
 
The 3 implementing organizations and their respective co-ordinators were:  
-Centre for Citizens Alliance (CCA) – Director Zanaa Jurmed  (overall project co-
ordinator and liaison with UNIFEM; sub-co-ordinator media and advocacy team)  
-Centre for Human Rights Development (CHRD) – Director Urantsooj Gombosuren 
(sub-co-ordinator research team) 
-National Centre against Violence( NCAV) –Director Enkhjargal Davaasuren (sub-co-
ordinator legal team )  
 
All three organizations have been working on the issues of women’s rights, gender 
equality, human rights and violence against women/gender based violence for many 
years. 
 
The three organizations’ staff also participated in the evaluation, as well as researchers, 
lawyers, sociologists and other individuals who had helped implement the project 
activities, particularly the research studies.  
 
The field visit was hosted by CAA and informal discussions with its staff in the office 
also allowed for daily interactive commentary on the project. Ms. Bayarmaa Luvsandorj 
who arranged the field visit interviews provided many useful clarifications on the project 
activities. The assistance and clarifications provided by the translator, Ms. Uranchimeg, 
where also very helpful. 
 
6.3  Key activities – views and assessment of implementers  
 
6.3.1. Research studies 
 
The project implementers saw the research studies as one of the main achievements of the 
project. The research activities had been valuable because they had produced both  
quantitative and qualitative; new knowledge had been gained on existing laws, gaps in 
the law, amendments needed and issues in implementation; general areas of relevance to 
VAW were also studied, including Mongolian traditions and customs, showing 
deepseated attitudes to women, VAW and gender.  Innovative studies included adding a 
research on the budget process when the project implementers realized  it was necessary 
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to pressure for resources from the state to support full implementation of the laws and 
services. Capacity building of civil society to participate in the budget process was the 
intended use of the research. 
 
Local level participation in the research was also a unique feature of the VAW research 
in this project. Through the establish of local level networks, research in the rural areas 
was also carried out.    
 
Assessment of implementers: The research was a main achievement and an important part 
of the project’s contribution on combating VAW in Mongolia. It had uncovered 
information that was not known (for example, on human trafficking and the lack of laws 
on this issue and on sexual harassment, which was made visible as an issue) and built on 
previous studies on VAW. It was felt by the implementers that all the studies had 
produced many excellent recommendations to guide policy advocacy and future activities 
by NGOs, including their organizations.  
 
[Evaluation comment: Despite the obvious strengths of the outputs, the evaluation took 
time to establish what was the link between the research and influence on the state or 
other actors on VAW issues]. The response was that policy recommendations from the 
studies, had been forwarded to the state by NCAV, the partner with the strongest voice on 
VAW. The guidelines prepared for better quality services for victims of violence, also 
came from the findings. The media campaigns based on the project and its research 
findings, had also generated much public discussion and more women were reported 
coming forward in the rural areas to use services and seek help on the four issues]. 
 
The project implementers view of the impact of the research was that: “It was no longer 
possible, nationally, to deny the existence of VAW in Mongolia in those four areas” 
[domestic violence, rape, trafficking and sexual harassment. 
 
Difficulties encountered included too little funding; sometimes the late arrival of funds 
did not allow a research team to be set up.  The small staff of the NGO organizations, 
who had many other activities to carry out in their own organizations, also was a 
constraint at times in undertaking the research.   
 
The project team considered the research studies had been timely for Mongolia, 
especially for policy advocacy and legal reforms.  
 
Assessment of project team- 
The research had the following impacts:  
- new knowledge on VAW 
- substantive information on the national situation and laws on the four areas 
- guidelines for services could be drawn up from the research studies 
- doing the research had built the capacity of staff in the implementing organizations 
- better analysis and strengthened skills amongst the NGOs participating 
- greater co-operation and strengthening of partnerships.   
 - the research had been very effective with wide outcomes  
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6.3.2  Media and public information campaigns. 
 
The media campaign followed the research and main activities were 5 radio and 5 TV 
programmes conducted  with the Mongolian Public Broadcasting Radio and TV station. . 
The programmes covered the research studies, aims of the project and the findings on 
VAW in Mongolia. Television was used rather than other media, because ”it reaches 
every herder in Mongolia” while print and other media had been found to be less 
effective;there were difficulties using print media.  
 
Constraints in the media campaign included the high cost of TV broadcasting which has 
to be paid for. The public broadcaster producer later confirmed in the evaluation 
interview that due to budget limits, no free public broadcasting was available.  
 
Other media forms were also used for the campaign – a competition for school children 
on gender based violence was later published in a book which could be used more widely 
in schools, but funds are not available for distribution.  A postcard campaign, described 
as “new for Mongolia”, was also launched, in which  5000 postcards were distributed to 
the public for sending to the Prime Minister demanding resources be allocated for the 
protection of victims of violence. Of the total print run, 4700 postcards on VAW were 
sent to the Prime Minister, considered a good number by the organizers, as these sorts of 
campaigns were unknown in Mongolia and the postcards were voluntarily posted.   
 
Assessment of implementers: The media campaign was considered successful as it raised 
discussion on the four issues of VAW focused on in the project - domestic violence, rape, 
sexual harassment and trafficking. As indicators of the successful outreach to rural areas 
through the media (TV) campaign, the project implementers reported hearing from aimag 
dwellers about information heard in the programmes when the project held local level 
meetings. In the interviews with stakeholders, the evaluator was also able to confirm 
from to the stakeholders (the Mongolian National Broadcaster, WHO representative) tht t 
the media(TV) campaigns had produced a high level of response and were successful in 
stimulating a lot of public debate.  
 
Lessons learned reported by the project implementers included realising that the language 
professionals on VAW and rights  issues does not necessarily communicate well with the 
general public and language had to be comprehensible to their public.  The media 
campaigns had also informed the public on where to get help. Reports from the aimag 
networks indicated that more women came forward for services at the local level.  
 
6.3.3  Establishing  local level networks  
 
This activity was initiated by the project implementers as necessary for the project to be 
successful. The networks were not funded by UNIFEM7 but closely tied to the VAW 
project implementation.  
 
                                                 
7 Funded by the Swiss Development Agency, Ulaanbataar, Mongolia. 
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Local level networks against violence against women were established in 7 aimags, as 
project implementers realized that capacity development, advocacy, information and 
services had to take place at the local level if the project was to be successful. With 
funding received from the Swiss Development Agency,  pilot local networks were 
established.   
 
The local level networks are recognized by the implementers as one of the main 
achievements of the project. The networks conducted their own local research and helped 
improve services for victims. Although funding is finished, the networks still are 
maintaining their activities with funds obtained from the local aimag budgets or seeking 
funds through the network. The project implementers would like the local level networks 
to continue, but viewed the success of the local networks as varied. The project 
implementers gave honest opinions on the activities of the networks – and regarded two 
as perhaps being successful.   
 
Assessment of implementers: The view of the project implementers is that setting up the 
local level networks has had long lasting impact. Local officials and NGOs collaborated 
and became part of the project; the network coordinated officials in providing better 
services to victims of violence. A lot of new information was obtained through the local 
level networks work in the aimags. Government officials, including governors in some 
aimags, became involved in the project following attending some activities, and this had 
a big impact on support for VAW activities in some aimags.  
 
The project team wish to gain funds to sustain the local level networks and not lose the 
momentum; more local networks could also be established in other aimags in Mongolia.  
 
6.3.4. The legal framework 
 
The legal team was coordinated by the National Centre against Violence, which has been 
in existence for 15 years. It has 19 branches in the rural areas, 5 shelters and a 24 hour 
hotline. The organization does legal counselling, provides legal representation and offers 
child protection services also. The NCAV was instrumental in getting the Domestic 
Violence law and Family Law adopted in 2004. In 2006, it commented on the 
implementation of the Domestic Violence law in the Supreme Court.   
 
In 2010, the Domestic Violence law will be amended and the NCAV has lobbied the 
Ministry of Justice and the Standing Committee of Parliament on a list of amendments.  
The Domestic Violence law will be reviewed for amendments and the NCAV and 
partners have the support of the Vice Speaker of Parliament and two members of 
parliament on the Standing Committee, who have agreed to present on the amendments 
recommended.   
 
The main achievements of the legal activities implemented by the project (carried out by 
a combined legal team consisting of researchers, lawyers and experts from other 
institutions, including the Human Rights Center for Citizens) were the following:  
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1) research on the laws, rules and procedures on the four areas of VAW, some of  which 
were new topics; 2) Domestic Violence Act amendments prepared for lobbying in 2010, 
which  will be a critical time; 3) the four Factsheets given to the Ministry of Justice have 
been effective in influencing legal opinion in the ministry. The Ministry has committed to 
provide funds to reprint the Factsheets. 
 
The project did not only make recommendations for amending the law, but also had 
analysis and recommendations on how to improve rules and procedures for implementing 
the laws and on the provision of services. Guidelines were developed to change 
procedures and improve services provided to victims of violence. The UNDP fund, 
“Access to Justice” provided support for trainings on the guidelines after seeing the 
document. 
 
Assessment of the implementers: Significant contributions have been made to law reform. 
The project has been important in pushing for new laws on VAW and making 
amendments. The amendments to the Domestic Violence act were now on the list for 
2010 with other laws, as a result of the project’s lobbying and advocacy.  The project 
team felt there is a need for continuing legal reforms and much work needs to be done. 
One of the problems encountered in working with government, is the frequent change of 
officials, so that individual partnerships within the Ministry of Justice have to be 
constantly  built again.  
 
[Evaluation comment: In discussion with the project co-ordinators, they indicated they 
would like to sustain the project’s momentum and to apply to UNIFEM for further funds. 
[Comments on future funding and sustaining the project are made in the Evaluation 
Conclusion at the end of the report].   
 
The legal team’s suggestions for new areas to cover in the future included: violence 
against children and the elderly and incorporation of the project findings into the 
CEDAW Shadow Report. The project implementers are concerned that there is a great 
need to protect victims of human trafficking, as no laws exist in Mongolia to protect 
victims presently. They also noted that there are no laws on sexual harassment.  
 
6.3.5. Trainings  
 
The main reported trainings were : 
i) Training of Trainers conducted in January 2008 to present the research findings to key 
state and NGO stakeholders; ii) a training for counselors on legal assistance and 
psychological counseling for victims of violence; iii) a training for teachers (with 
Amnesty International) on introducing human rights in the school curriculum; iv)  an 
aimag training for social workers 
  
The project implementers refer mainly to the Training of Trainers (i) as the most 
significant. Other trainings were mentioned with very little detail. The TOT presented the 
project and its findings to a wide range of stakeholders. The organizers presented the 
policy recommendations from the research.  
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[Evaluation comment: The project implementers have not remarked on the other trainings 
in the project, but a reading of the Project annual reports to UNIFEM and the training 
documents and programmes that were partially translated for the evaluation, indicate the 
content of training activities. The evaluator rather than the implementers, gives more 
significance to these many project trainings –formal (public) and “inhouse” or process 
trainings(e.g. for the research; on how to set up a network at local level). Considerable 
“on the job” training occurred in every step of the project, at the initiative of the project 
implementers and these training activities added considerably to the quality of the outputs 
and strengths of the outcomes of the project overall.  
 
On trainings, the views of the project implementers during the evaluation were relatively 
brief, as it was probably taken for granted that these trainings were accomplished. In the 
evaluator’s view, all the training provided throughout the project (public/formal and “in 
house/preparatory trainings) consistently led to capacity development of the 
implementing NGOs’ staff and partners, as well as providing skills training and support 
for other stakeholders to contribute better to combatting VAW in Mongolia.  This 
attention to training – both “events” trainings and as background preparations - for 
implementing the project, contributed to the high quality implementation of the  project 
as a whole and is a credit to the project management team.] 
 
6.3.6. Documenting good practices 
 
[Evaluation comment: The project implementers report that they were not strong in this 
area. The evaluation concurs but has not made much of this admission, as the 
documentation for the project is quite extensive and secondly, other outputs and activities 
in the period of the project, can account for the project implementers not being able to 
analyse their own activities to identify good practices.  
 
There has been little time for documenting of best practices with the full occupation of 
the NGO team in implementing the project.  Best practices can sometimes only be 
analysed later in the project implementation, on defining what this means and coming to 
agreement on the selection of best practices.]  
 
6.4  Overall assessment of the project by the Project implementers – CCA, CHRD and 
NCAV  
Assessement highlights by project team: 
The project team consider the following as the project’s main achievements: 
- Substantive research and information gathered on VAW in Mongolia in the 4 areas 
-Capacity development of their own organizations and other NGO partners  
-Policy recommendations and amendments to the law proposed to the state based on solid 
research 
-Training of Trainers on the situation of VAW in the four areas – TOT including  police, 
social workers, academics, women’s rights NGOs, trade unions,  teacher training 
institutes, social workers and participants from the Human Rights Commission, 
University of Mongolia 
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- TOTs for the local networks and local NGOs. 
-Conceptual development – had progressed considerably through the project. The key 
principles of rights and the obligations of government to combat VAW have been 
established.  
- More work needs to be done on public education and training of the media 
- Mongolia has adopted standards and principles but is not implementing them  
 
7.0  Project activities and accomplishments - Views of other stakeholders  
  
7.1  State Agencies  
 
(i) The National Authority on Children 
 
The Authority was complimentary on the three implementing organizations and their 
work on VAW and interested in collaborating with them in future research on the issues, 
by partnering on the issues of violence against children. But the Authority had not heard 
of the project research studies or findings.  
 
The Authority does similar work and felt very strongly that violence against children 
could not be separated from violence against women. It also forwarded its own 
recommendation that in future project work, the Authority could cover issues of violence 
against children.   
 
The National Authority on Children is set up directly under the Prime Minister’s 
departmetn and is chaired by the deputy Prime Minister. It has 21 branches and operates 
shelters in two districts. Its role is to increase awareness of violence against children and 
ensure children’s protections and rights. It conducts research. The close connections 
between customs and traditions and violence against children  was regarded as a ‘huge 
problem, particularly in schools”. The Authority has similar issues of concern regarding 
violence against children: the need for policy and laws on violence against children, 
shelters, protection and public awareness. 
 
The evaluator noted in this and subsequent interviews with several representatives in 
strategic government institutions, that they had not received the research studies nor 
heard of them.   A recommendation is made at the end of this report on how to address 
this issue.  
 
The National Authority on Children spokesperson felt it could strengthen the NGO 
partnership in policy advocacy on VAC and VAW. There was also potential for media 
collaboration,  for example, violence against women and violence against children issues 
could be done together in the media.  
 
The message of interest and willingness to work on future research was strongly 
expressed and the Authority itself pointed out that they were doing similar work. Its 
position could be supportive and it showed a great interest in also being a partner in 
future research.  
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(ii). The National Committee on Gender Equality  
 
The Committee consists of 25 members who are appointed. It is under the Prime 
Minister’s department and has four staff. It has two national programmes of focus now, 
on domestic violence and gender equality. It is concentrating on the passage of a new 
Gender Equality law for Mongolia which, in its view,  the four issues of VAW should be 
reflected. With funding from UNFPA, the Committee is working with the Women’s 
Lawyers’ Association on amendments to the Domestic Violence law. It has applied to the 
UNIFEM Gender Equality Fund for assistance with work on the Gender Equality law. 
 
The Committee was unaware of the project work on VAW and was not aware of the  
research studies on the four areas. It had not received the research reports or other 
outputs. Although this was acknowledged as possibly due to the new appointment to the 
position, the evaluation recommendation below on dissemination of information, will 
also apply particularly to this Committee.  
 
The evaluation recommends that the project studies, key documents and 
recommendations be routinely sent to the National Committee on Gender Equality, and to 
its Chair, the Deputy Prime Minister, as the Committee is the equivalent to the national 
machinery for women in the government structure. Although newly created from 
formerly being in the Ministry of Social Welfare, the national machinery/Committee 
could be an ally and supporter for policy advocacy on VAW.  
 
There does appear to be a separation made by the project implementers, between the 
Committee and other Ministries working on VAW. The Committee’s focus is clearly on 
the Gender Equality law which is highly relevant to VAW law and reforms. As the 
Committee presumably represents Mongolia externally, on all gender and women’s rights 
issues, including in the United Nations and CEDAW presentations, as the Mongolian  
gender focal point in government, it should receive the key project outputs, reports, 
publications and notices of training, on issues related to gender, women’s rights and 
violence against women.  
 
The Committee had very positive remarks to make on the project and its implementing 
organizations and the contribution of the work of NGOs to actions on VAW in Mongolia 
- 
“The NGOs concentrating on violence against women are carrying out excellent work in 
these fields. Due to their efforts, Mongolia can go in the direction of changing public 
opinion, for example, on sexual harassment which is now discussed for the first time”.  
 
The National Committee on Gender Equality’s view was that  the work of the NGOs and 
the project had “laid the foundation that can be reflected in the law on gender equality”.  
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(iii) The Human Rights Commission 
 
The Human Rights Commissioner interviewed was the only person in the Commission 
who worked on women’s rights, gender equality and violence against women issues – by 
her own reporting and that of project’s implementing organizations. 
 
The Commissioner initially was somewhat startling in her comment that she had not 
heard of the project or its work.  This information gap seemed, after the interview with 
the National Committee on Gender Equality and the National Authority on Children, a 
serious drawback in the project implementers’ dissemination of documents and findings 
of the project to key sections of government. It was later found that  as Commissioner she 
was invited to the TOT on the project but was unable to attend.  
 
The Commission was established in 2001. The Commissioner has made presentations on 
domestic violence, human trafficking and sexual harassment.  Her main concern, which 
she wished conveyed also to NGOs, was that they were not paying enough attention to  
minority groups and women in Mongolia, and their rights. She urged that minority groups 
not be left out of NGO work on women’s rights. For example the Reindeer people – there 
is no work being done on women’s or children’s rights of this minority group.  
 
The Commissioner had attended the training course in 2008 on human trafficking for 
agencies and has a close working relationship with CCA and CHRD. Her assessment of 
their work on VAW was that “it is very effective work, well recognsied by the public” 
compared to government institutions which “are still not doing much on the issues”.  
 
The Commissioner recommended that the NGOs collaborate more with state institutions  
also working on raising public awareness on similar issues and affirmed that public 
awareness was still needed on VAW issues in Mongolia.  
 
7. 2. Key Government Ministries   
[A meeting with the Ministry of Finance was arranged but cancelled by MOF, due to a 
schedule clash] .  
 
(i) Ministry of Justice and Home Affairs  
 
The Director of the Information, Monitoring, and Evaluation Department was 
interviewed instead of the gender focal point and project contact person, who was  
unavailable on the day but this proved a fortuitous change. Although the Director was 
unaware of the details of the project or the work relations with her Ministry, useful 
comments were made on NGO work on VAW and on co-operation with the Ministry. As 
Director of the Information, Monitoring and Evaluation Department of the Ministry of 
Justice, this is an important post for communications and contact in the Ministry. 
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The Department is responsible for monitoring implementation of the laws in Mongolia. 
In her view, a lot of laws needed implementation, including those being lobbied for 
successfully by NGOS. Strongly positive remarks were made about the NGO work on 
VAW; also that co-operation was important: “The NCAV and co-ordinators are working 
very hard and sincerely for society and its well being but they cannot do much on their 
own. There is a need to co-operate with government agencies”.  
 
Her views on monitoring and implementation of the laws were also critical of 
government implementation; her unit was trying to improve their own work and 
monitoring procedures.  
 
The Director was keen to co-operate with NGOs but the current situation seemed to 
present “the government on one side and NGOs on the other”. In her view, the 
government also had not been supportive in the past, but the situation was improving. She 
considered that NGOS should continue to pressure government and institutions to 
implement the laws. 
 
(ii) Ministry of Social Welfare and Labour, Policy Implementation and Co-ordination 
Department, Family Development Department.  
 
The representative from the Policy Implementation section had attended the project’s 
Training of Trainers workshop in 2008 on the research findings. She considered the 
project was very useful to police officers, social workers and health workers. When asked 
to elaborate on the project’s its usefulness, the following areas were identified as 
contributions of the project: 1). Forms for database collection. 2). Guidelines on how to 
register cases of victims of violence. The Ministry would formally approve these 
guidelines for use by social workers.  
 
On the situation of work on VAW in Mongolia, the Ministry’s suggestions were on the 
need to improve the skills and knowledge of professionals. Human trafficking was 
acknowledged as an issue that needed more work. The adoption by the government of the 
Declaration to Combat Human Trafficking in 2009 meant a work plan would be 
developed and draft laws. This was being worked on in collaboration with the Human 
Security and Safety Research Centre (NGO).  
  
The Ministry response to the project outputs and activities was positive. [See below for 
district social welfare office’s use of Guidelines].  
 
(iii) Media organization – Mongolian National Broadcaster.  
 
The General Producer of the Mongolian National Broadcaster (MNB), the institution 
used for the media campaign using TV, reported that the NGO had conducted “very 
effective training of staff”, the collaboration had helped staff learn more and write reports 
on the issues, particularly as there was only one professional staff in the institution who 
wrote on gender/women’s rights/VAW. The collaboration with the NGO (CAA) was 
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welcomed and it had helped that the NGO staff was a former journalist, so the 
collaboration with  MNB was easier. 
 
The MNB viewed the radio and TV broadcasts on the project as very successful. When 
asked on what grounds, the indicator for this was the level of response from the public -; 
responses had increased after the programmes, through faxes, emails and phone calls. 
There was a high level of response to the programmes produced for the project.  
 
In regard to future broadcasts and opportunities to continue with a series of programmes 
on VAW, the MNB was non-commital. A key issue is fundng. Frequent reference was 
made to the lack of fundng, the very small budget available and the many issues the 
public broadcaster was expected to cover in the public interest. Therefore programmes 
could be run only if funding was available and subject to approval of the programme 
directors.   
 
For future work on VAW with the broadcasting station, the MNB had good observations 
and suggestions for what may be programmes of interest: 1) learning the good practices 
of other countries – “their laws, social mechanisms and cultural practices and economic 
practices regarding VAW”; 2) practices in Europe would be of more interest than South 
East Asia where conditions regarding women were well known and similar to Mongolia. 
The MNB Programme suggestions were for a set of lessons on showing respect for 
women that children could learn. MNB could use ready-made programmes or 
programmes written by their staff in collaboration with NGO partners.  
 
The producer viewed the project as very good but had concerns about what happened 
when it ended – as more information was needed on the four issues.   
 
(iv)  Ministry of Health.  Division of Policy Planning and Implementation  
 
The Ministry of Health was not originally scheduled for an interview, but was requested 
by the evaluator. The Deputy Director of the Divison of Policy Planning and 
Implementation who was interviewed on the one stop service centre for victims of 
violence that the government had agreed to set up in three hospitals. 
 
The evaluation of the VAW project was explained and some time spent on the planned 
establishment one stop centers. The one stop service was an MOH inititative to be 
implemented in collaboration with the Ministry of Justice and Home Affairs and the 
Ministry for Social Welfare and Labour.  The one stop service would be established, but 
an obstacle to this service happning soon would be how slowly the government worked 
on approvals, decrees etc. A manual would be developed on the one stop service.  
 
On the issue of VAW in Mongolia, a comment was made on the poor implementation of 
the Domestic Violence law and the crucial role that NGOs had played in its adoption.    
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The director was unaware of the research studies or guidelines on provison of services 
produced by the project on VAW and expressed an interest in receiving these documents, 
particularly the Guidelines, in MOH preparations for the manual on the one stop centres.  
 
This MOH request again pointed to the fact that the project outputs are not being widely 
disseminated in government to strategic departments or Ministries or to individuals in 
strategic positions.  
 
7.3 UN Agencies:  
 
(i) UNFPA - (Gender focal point and chairperson of UN Theme Group on Gender-based 
Violence) 
 
The UNFPA representative had a very enthusiastic response to the research findings of 
the project and immediately conveyed this to the evaluator. She had attended the Training 
of Trainers on the findings of the research and had “a very enthusiastic response” (in her 
own words), to the project outputs which she had conveyed at the meeting. When asked 
what particular features were positive about the research, the following were cited 
immediately: 
 
1) the quality of the research 
2) the research had identified the problems of VAW in those four areas 
3) the research study methodology was sound  
Her conclusion was: “They did a very good job”.   
 
UNFPA is the Chair of the UN Theme Group on Gender based Violence, which has GO, 
NGO and UN agency participants. It is a means of sharing information and networking 
among members. CCA is a member of the Theme Group.  
 
On questions on the usefulness of the research studies – the response was that the 
research: 1) indicated where resources were needed; 2) had been used by UNFPA for its 
Mid-Term review as chair of the UN Working Group on Gender Based Violence; 3) 
UNFPA and other agencies had got ideas for their own work from the research 
particularly in (i) indicating where resources were needed; (ii) avoiding duplication of 
effort and work.  
 
UNFPA was strongly supportive of the project achievements, particularly its research 
studies and was” very excited by their work presented during the two day evaluation [The 
Training of Trainers workshop held in January 2008] 
 
UNFPA supports and works with the National Committee on Gender Equality on the 
gender equality law. It also works with the Ministry of Social Welfare and Labour on 
legislation and the domestic violence law. UNFPA is funding the Women’s Lawyers’ 
Association to study gaps in the domestic violence law. UNFPA is also working on men 
on gender based violence through its Safe Motherhood Forum on Men’s Issues.  
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On the present situation of VAW in Mongolia, UNFPA’s view was that the problem was 
lack of implementation of the laws. NGOS were regarded as crucial in combating Gender 
Based Violence in Mongolia and raising public awareness on the issues.  
 
Recommendations for the project in future: to keep UN agencies informed of the work 
being done, as there was also expertise in the agencies that could be used.  
 
(ii) UNDP – Governance Practice Manager 
 
UNDP manages the UN Joint Project on VAW. It found the research studies were very 
good, particularly on the policy side and in declaring the state’s responsibility for services 
to victims of gender violence. The representative had not seen the research studies yet, 
which again pointed to an inadequate distribution of documents and outputs to key UN 
stakeholders even though the project VAW advocacy itself was well publicized.  
 
Strongly positive remarks were made about the awareness raising activities of the project 
implementers; this was declared “good work” and it was noted that one of the partners, 
NCAV, was recognized as the leading national NGO on VAW in Mongolia, with 
expertise in that area.  
 
The UN Joint Project on VAW had desk reviewed all projects on VAW  (two documents 
were shared with the evaluator). UNDP will fund the one stop centre that was about to be 
set up by the Mongolian government in three hospitals.  
 
UNDP noted that funding for VAW projects, even by UN agencies in Mongolia, was not 
easy. UNDP itself had applied for UNIFEM funding on VAW.  
 
Some discussion on funding possibilities in Mongolia took place with UNDP, which 
confirmed the evaluator preliminary finding on the need for the project to broaden its 
scope of funding sources in the future, if long term programmatic work on VAW was to 
be done.  
 
iii) WHO Representative Office in Ministry of Health – National Professional Officer, 
Environmental Health  
 
The National Professional Officer was interviewed at the suggestion of the Deputy 
Director of Policy Planning and Implementation, Ministry of Health, as a person who 
would also know about the one stop centre and VAW issues. Ms. Enkhtsetseg Sh, is 
working on injury and protection issues.  
 
Positive commendations were made  on the VAW project and NGO implementers. The 
NGOs were considered “very strong on policy development”, on improving the capacity 
of national staff, and in public information and awareness raising.  A positive 
confirmation was given of the effectiveness of the TV programmes produced by the 
project, as this had been the  means of the WHO officer first hearing about the research 
and the project as a TV viewer. The TV programmes on the project were viewed as very 
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good and informative, including for persons such as herself in an agency working on 
related issues of violence, protection and injury prevention. The project information was 
a major entry point into understanding the VAW situation in Mongolia and the legal 
framework.  
 
The WHO will have a 5 year programme on violence and injury. It could be possible to 
have an NGO/s work on some implementation and have access to the resources, but this 
would need to be done through an application from the Ministry of Health for the NGOs 
participation in the project. For example, an NGO could offer training or capacity 
development and be given this task.  WHO also wants to integrate a “Healthy Work 
Place” programme which could integrate the non-physical environment also, an possible 
avenue for coving such issues as sexual harassment and psychological injury.  
 
Recommendations made regarding future work on VAW if the project continues: 1) 
public awareness should be scaled up; 2) co-ordination  mechanisms are not clear. There 
is a need for a multisectoral  approach which would require co-ordination. 3) MOH/WHO 
is not clear on who is leading the VAW advocacy and programmes – is it government or 
NGOs and the policy leadership on VAW is also not clear.   
 
The WHO representative did not know about the project specificially but thought very 
highly of the NGOs work on VAW in Mongolia. She considered them “very brave” and 
seemed actively considering ways to link this project work with WHO and Ministry of 
Health programmes. WHO confirmed that the VAW project work, even through the 
hearing of it from the television programmes of the media campaign, were very helpful in 
her work.  
 
Of concern again - a key stakeholder and potential ally, a UN agency gender focal point, 
did not have the research studies or research summary.   
 
7.4  Funders/Financial Institutions 
 
(i) Swiss Development Agency – National Programme Officer/Gender focal point 
 
The Swiss Development Agency funded a project for the establishment of 7 local 
networks on violence set up by the project implementers during the course of 
implementing the UNIFEM VAW project. SDC had high praise for the project it funded, 
of establishing local networks against violence against women. Implementation of the 
project by the three organizations had been well received. She described the three 
organizations as being “very well known in Mongolia for their work on VAW and human 
rights”. SDC found their implementation of the SDC-funded project was efficient and 
well documented. No problems were encountered.  
 
On the need for follow-up to the VAW UNIFEM project to maintain its momentum and 
results, SDC commented that it would like to further support the project  but would find it 
harder to do so with a shift in SDC’s development focus to three main areas - natural 
resource management, poverty and livelihoods. Its previous theme of governance and 
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gender has been removed, to be implemented in these three areas, making it more 
difficult to directly fund VAW projects. Some discussion ensued on the possibilities of 
addressing the economic environment and livelihoods for men and women as factors in 
VAW, as a possibility under the new SDC focus areas.  
 
SDC said it could consider supporting  further work on the issues, particularly if other 
donors and UNIFEM were involved.  The representative concluded that violence against 
women was a very important issue still in Mongolia and it strongly supported the work 
being done by these NGOs on the issues. Further work was needed. 
 
(ii) Asian Development Bank –Gender Expert Consultant 
 
The interview with ADB was an informal one suggested by the evaluator, due to her 
awareness of the Gender Expert’s role in assessing gender impacts of all ADB-funded 
projects in Mongolia. It was also an opportunity to get an opinion from ADB on issues of 
VAW and the work generated by the project.  
 
The Gender Expert had also recently attended the 2009 ADB External Forum on Gender,  
attended by the evaluator, so her informal in-country assessment was considered useful 
background for the evaluation..  
 
The ADB gender consultant’s view of the project work and its implementation was that 
“without a doubt” it was highly regarded and considered very useful in Mongolia. It had 
provided a solid framework for other organizations work on VAW.  
 
[Evaluation comment: The role of the ADB Gender consultant is expected to monitor, 
analyse and make inputs into all ADB-funded projects in Mongolia. It would be useful 
for the project implementers to also increase communications and sharing of information 
with ADB on its major development funding in Mongolia, to keep track of economic and 
infrastructure developments that may have effects on livelihoods and gender relations. 
Avenues for inputs to and from ADB through the gender focal point could be mutually 
beneficial].  
 
7.5  Other Women’s Non-Government Organisations  
 
Three organizations attended the meeting  – the Mongolian Women’s Fund, The Centre 
for Gender Equality and the Mongolian Association of Women Lawyers.   
 
The organizations were invited to make comments on their work and the work of the 
project, or make suggestions for improvements and comments on future work. They also 
were invited to introduce themselves and the work of their organizations as background.   
 
The Mongolian Women’s Fund raises funds and distributes it to bring practical benefits 
to other organizations. It found the research useful for its work and had used its resources 
to raise funds on sexual harassment in the workplace, raising $25,000. Its 
recommendation for the future was to suggest that Mongolia perhaps needed a to set up a 
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strong coalition of all NGOs working on VAW, to design and implement projects. This 
idea was later discussed as it seemed relevant to provide co-ordination to a number of 
VAW activities in Mongolia.  
 
The Centre for Gender Equality works on trafficking prevention and services. It works 
particularly focuses its work on the border with China, which is a high risk area for 
trafficking in Mongolia; it has a service centre there. The organization did not participate 
in the project and did not know the details of the research work on human trafficking. It 
recommended that projects on VAW should have a mechanism to improve co-operation 
between government and NGOs.  There was little co-operation on shelters for victims of 
violence and too little funding given by the state for these shelters, which were solely 
established and run by NGOs.  
 
She reported that human trafficking shelters were too few for the user requirements. the 
Centre for Gender Equality has two shelters supported by International Organisation on 
Migration (IOM)  funding – one in Ulaanbataar and one on the border with China.  
 
The Mongolian Association of Women’ Lawyers had 14 branches, 1000 members and 
does legal counseling to victims of violence. It is also working on the Domestic Violence 
Law and held a seminar in June 2009 on it, funded by UNFPA. It is studying trafficking  
law at the request of  ADB. The Association had no information on the project research. 
When informed by the evaluator on the general scope of the project and the research 
studies on the four areas of VAW, the representative indicated they would like to receive 
the studies and would be interested in the amendments proposed in the studies and the 
methodology of the research.  
 
A discussion was held with all three representatives on their work on VAW and on VAW 
in Mongolia generally. All organizations agreed that although good work was being done 
on the VAW law and amendments, there was a need for greater implementation. 8  
Training at grassroots level for officials and NGOS to be aware of VAW issues, was 
needed.  General problems amongst NGOs working on VAW  included the need for 
funding support and lack of support for shelters. The responsibility for shelters for 
victims is still carried by NGOs alone, with small, inadequate government support.  
 
[Evaluation comment: Lack of communication and information sharing amongst NGOs 
and possible duplication of work, is a risk factor in projects on VAW. Two out of the 
three organizations had not heard of the VAW project research or work (but it was agreed 
this would be verified as information may have been shared with the heads of their 
organizations). The Mongolian Women’s Fund reiterated the suggestion that a strong 
coalition of all NGOs working on VAW was needed at this time, to improve 
communications and information sharing. 
 
There could be a duplication or overlap on amendments to the Domestic Violence law ( 
work is being done the Women’s Lawyers Association, funded by UNFPA, and the 
                                                 
8 This comment was reflected also in many interviews with state agencies and Ministries, including critical 
views expressed by the Ministry of Justice and the Human Rights Commission. 
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National Committee against Violence(NCAV)); the work on human trafficking, if 
continued, should also include the few organizations working on the issue.]  
 
7.6  Other project activities and outputs  - special verifications of impact 
   
i) Local level network on violence against women –example - Tuv aimag 
 
Although the local level networks were interviewed as part of the project implementation, 
the local level aimags are key stakeholders. Their experience of the project is as 
stakeholders also. The local level networks were set up with Swiss Development Agency 
funds to be part of the implementation of the UNIFEM project.    
 
The Tuv local level (aimag) network on violence against women consists of 14 
organisations, both government and non-government. It has a volunteer co-ordinator who 
made the presentation on the network activities in the small room of the local level 
community library. Tuv is a town/aimag approximately 45 minutes drive outside 
Ulaanbataar, the capital.  
 
The Tuv local level network against violence against women, had an impressive display 
of activities and documentation. It has a notice board which advertises key contacts for 
any victims or members of the public needing the network and its services. The network 
provides regular services on VAW, holds trainings on domestic violence and has 
extensive documentation on its work, including photo albums of school VAW activities, 
income generation for women in the aimag, shelter and service experiences. Its Work 
Plan highlighted joint activities carried out on human rights. The resource room had a 
Legal Corner where legal information is provided.  
 
The volunteer lawyer for the network also attended the presentation and affirmed that 
public awareness had “definitely increased as a result of the network”. When asked to 
elaborate on this, she indicated that people now approach the network  for help where 
before they would have thought help was only available from the National Centre against 
Violence(NCAV). There is increased co-operation and co-ordination amongst local 
officials.  The Male Association of Tuv aimag is part of the network. Although the 
project funding has ended, the network is trying to get funds to continue.  
 
The local level network had greatly improved local research,  services and information  
on VAW. “The work of the local courts  and local police has improved tremendously. 
The police have improved a lot”, said the network lawyer who had come in from her 
personal leave to contribute to the evaluation presentation.  
 
The documentation of all its activities by the Tuv aimag network was impressive to 
observe. Records were kept of school competitions and events related to VAW and 
human rights education, showing halls full of local participants; photo records have been 
kept of different classes and their artwork or essays on the issues; local level co-operation 
amongst officials was indicated by a long list of names of network members attending a 
training (see Appendix 1).Network members were in touch even during the interview 
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period, to convey positive comments on the project’s impact. There is also work being 
done by the network to provide income generating opportunities for women, with a quite 
extensive collection of books and samples on new and craft production being shown, part 
of the efforts by the network to  address the need of income for women.  
 
[Evaluation assessment: The Tuv aimag seemed very active and committed, months after 
the NGO project had officially ended, and this was proof of the sustainability of the 
project being maintained by the local level networks to continue the work on VAW at 
local level. As an outcome, this seems one of the high points of the project’s 
achievements.  
 
The potential of the local level networks to address VAW issues successfully has been 
shown by the pilot local level networks, even though the project implementers are very 
cautious in crediting the project with achievements yet. With funding, this innovative 
initiative could be further developed in Mongolia, in other aimags.] 
 
(ii) Social Welfare Department, Songino District, 10th. Horoo (small unit of the District 
office), Ulaanbataar – example - use of  Guidelines  for social workers, health workers 
and police.  
 
At the request of the evaluator, a meeting was arranged with any stakeholders who use 
the Guidelines for services to victims, a key output of the project. A visit was arranged to 
interview a social worker at the Songino District, 10th. Horoo, in Ulaanbataar.  
 
This self-described as a “very poor area of Ulaanbataar”, a expanding ger [traditional 
Mongolian dwelling] suburb where many of the urban migrants to the city live in partly 
urban/partly unplanned ger settlements.  
 
This interview was specifically to check on the usefulness of the project’s guidelines to  
service providers. The social worker in the 10th. Horoo demonstrated her use of the 
guidelines. She was relatively newly appointed to the position and had found the 
guidelines very useful in guiding her in her work with domestic violence and VAW 
cases. She indicated that she “used the guidelines in her everyday actitivies, ever since 
taking up the position”. The guidelines, in her view, “helped in providing services to 
citizens and [in]data collection”. They made her work easier.  A work file of the form 
from the guidelines, being used for recording each case, was shown in folders of well-
kept records.  
 
Other uses of the guidelines, according to the social worker, were for helping identify risk 
levels in different clients - for example, suicide risks. When asked what happened with 
the forms and the documentation, these were sent to the NCAV.  Asked if others used the 
guidelines, she informed the evaluator that the local police officer uses them. She added 
that she had been given a message to pass on for the evaluator from the local police and 
health officer – both wishing to pass on their opinion on the usefulness of the guidelines. 
The social worker also reported that they were all collaborating well – the health, police 
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and social welfare officers –in their provision of services and responses  to victims of 
violence as the guidelines also showed what the different roles were.  
 
There is approximately 30% of the population under the poverty line in Songino District. 
 
The evaluator was invited to meet the governor of the office. A brief discussion took 
place on the VAW project and its evaluation, and interest in use of the guidelines. 
Although not directly involved in service provision, the governor reaffirmed seriousness 
of the problem of VAW  in the district, the importance of work of the NGOs generally 
and their district office’s own commitments to work on VAW. She said she was aware of 
the use of the guidelines on a daily basis in the office.  
 
On leaving, the evaluator and translator had some time to informally talk with the social  
welfare officer and to observe the setting outside the district office. Children and mothers 
were evident walking in and around the office, returning from school and walking the 
dusty streets; the area is densely populated and the district offices are very small. The 
social worker later indicated that she had a CD of their training on use of the guidelines, 
with further information on the conditions in the district. This was received for the 
evaluation. 
 
[Evaluation comment: It is evident that in this corner of Ulaanbataar, where some of the 
poorest citizens live and are serviced by the small district office, the Guidelines (a project 
output) for service providers on how to respond  to gender based violence in their daily 
work, are being thoroughly and repeatedly used. The social worker’s files and records 
using the Guideline forms were evident. Photos albums of women and children assisted 
in the centre and explanations of which children were in temporary shelters, were also 
shown. There can be no doubt that this output from the project has been institutionalized 
in many social welfare offices. The social worker and the Ministry of Social Welfare and 
Labour representative had earlier indicated that the guidelines would soon be formally 
approved by the Ministry for use by social workers. That NGO efforts to improve the 
quality and procedures of responses to violence against women and children do reach 
women and assist them directly, was clearly demonstrated in this visit]. 
 
7.7 Evaluation Conclusion on the views of other stakeholders  
 
7.7.1 Evaluation assessment of the project activities and achievements, based on 
interviews and field visits with stakeholders 
 
Some key government stakeholders were not aware of the research studies or findings on 
violence against women. This included senior officials in the Human Rights Commission, 
the National Authority on Children, the National Committee on Gender Equality. Some 
UN agencies that were interested in and appreciated the public information of the three 
NGOs, were also unaware of the substantive research from the project. An improved 
mechanism for dissemination of key documents to key institutions and agencies, many of 
whom are potential allies, should be made a routine practice by the project implementers.  
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Some NGOs did not know of the project research studies or conclusions, where these 
would be relevant to their work. This could be due to a senior staff being the main contact 
with the implementing organizations, or a lack of dissemination of the studies and 
recommendations to all relevant civil society organizations and NGOs.  
 
The evaluation conclusion is that dissemination of information to strategic government 
institutues, UN agencies and relevant NGOs, whether partners or not, needs to be 
systematized and regularized to avoid gaps in receipt of information by critical 
government ministries, departments or institutions and UN agencies.  
 
Academic researchers who had done some of the studies, were unaware of the later 
developments or conclusion of the project and had no idea how the studies had or would 
be used. There is a need to retain individual partners as allies and keep them informed of 
uses of the research, particularly if they have contributed to the studies. Potential for 
greater use of individual allies in academic institutions could result from maintaining 
contact with all project researchers to indicate the use of research studies in lobbying and 
policy advice. It is a common problem that can occur in any project, that the organizers 
are unable to get back to all participants as the project proceeds.   
 
In the course of participating, some individuals in academic or research institutions, 
appreared to be committed to the project objectives and could be involved in follow-up 
activities.  Maintaining a loose network for communications with all project participants 
to share occasional information and news on the project outcomes/or use of the outputs, 
could be mutually beneficial.  
 
Overall, the assessment of the project by other stakeholders, government and non-
government and by UN agencies,  was unequivocally positive. The evaluator was 
frequently told of the integrity and public good standing of the three implementing 
organizations and their directors. Many government officials remarked without hesitation 
on the work of NGOs in achieving any progress in Mongolia in combating violence 
against women..  Senior managers in the Ministries made critical observations on the 
slowness of government actions, including on changing laws and on the lack of 
implementation. The Ministry of Justice was quite strong on the need for better 
monitoring mechanisms also.  
 
All stakeholders, government and non-government, agreed that now the main issue for 
Mongolia was implementation of the VAW laws.  
 
8.0  Output  2 - Evaluation Conclusion - Assessment of Project activities and 
Achievements  
 
The evaluation will address the questions posed in the Evaluation TORS.  
 
1.To what extent has the project achieved the short, middle and long-term objectives? 
2.To what extent the Project achieved newly developed research work and activities? 
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3.Do the documents incorporate the Goals and Objectives of the Project funded by 
UNIFEM Trust Fund? 
4.How much has the project contributed to combating VAW in Mongolia? 
5. What specific issues and areas of the Project combating VAW in Mongolia can be a 
good practice model in Asia-Pacific region? 
 
8.1. Achievement of short, middle and long term objectives.  
 
Long term objectives: 
 
“To build a society where the next generation will not tolerate violence, where violence 
would be avoided as a solution for problems, to build capacity for a safe environment 
where all persons can live without fear; to build respect for each citizens human rights 
and have human development based on those principles encouraged at all levels of life.”   
 
Evaluation:  
Any long term objective remains exactly that – long term. However, the project has made 
a strong step forward in helping establish a framework for laws, law reform and 
amendments on VAW which puts on the national agenda the principle that violence 
against women cannot be tolerated in Mongolian society. Through its substantive and 
methodologically sound research, the project has also shown that violence against women 
exists and is tolerated  in Mongolia. The project created awareness on specific VAW  
issues through its research, advocacy and media campaigns on VAW in the four areas -  
domestic violence, rape, sexual harassment and human trafficking.  The project addressed 
the next generation and long term attitudinal change through its activities with schools on 
how to introduce human rights education in the curricula. In the aimags, through the pilot 
local level networks against VAW, a considerable number of activities with youth in 
schools, also were directed at creating an environment for continuous learning on gender 
based violence and human rights.  
 
The project is building the capacity for a safer environment without fear, particularly for 
women, but achieving this objective has a long way to go as traditions and customs are 
hard to change as the project implementers would acknowledge.  
 
The project has been admirable in interweaving activities that are intended to build the 
respect and understanding of human rights principles in Mongolia. It has done so at 
national and local levels as part of a long term vision of bringing change in Mongolian 
society.  
 
Medium term objectives: 
These objectives are stated in the Project proposal under 3B.  
 
The project’s achievement of the following objectives: 
   
1. Laws and regulations addressing violence against women will be adequate.  
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The project has made a substantial contribution to meeting this objective. It has provided 
a situation analysis and critique of existing laws on VAW in four areas –domestic 
violence, rape, sexual harassment and trafficking – through solidly-based research. It has 
also examined implementation of the law, including amendments, and identified rules 
and procedures as areas of the law requiring further change. This work on legal reform 
and advocacy is not complete and will need to continue.  
 
2. Law implementation monitoring mechanism to be built at all levels of state institutions.  
 
The project has not managed to build a monitoring mechanism at all levels of state 
institutions – but neither has the state managed this. The Project has contributed building 
a monitoring mechanism through its research and training, which built the capacity of the 
organizations themselves, partners organizations and other stakeholders, to be aware of 
the limitations of the law and to monitor implementation of new laws( for example on 
domestic violence). A monitoring mechanism has not yet been built at all levels of the 
state, but this is perhaps an overly ambitions objective for this first stage project.  
 
It would be an important feature of the next stage of the project, to focus on building up  
a monitoring mechanism in civil society and also in government, to more strongly 
pressure for implementation of the laws on VAW. Training of government officials in the 
police and justice ministries is also needed for monitoring internally.  
  
3. Financing national programmes related to women’s human rights will be secured with 
the state budget.  
 
This would be a better objective for phase two of the Project, or any follow-up proposal. 
The Project was innovative, however, in initiating one research study on the state budget 
process and in planning to build the capacity of women’s NGOs and civil society groups, 
to participate more effectively in the budget process to demand funds for VAW 
responses. National programmes are a long way off the moment but state financing of 
shelters for victims of violence could be made the core for the next phase of lobbying for 
more financing from the state and local level budgets.  
 
4. The public will be informed on laws and regulations against VAW and be empowered 
to demand proper implementation in case of failure. 
 
The project has achieved this objective undoubtedly. The project research has provided 
substantiated information on the laws and regulations against VAW and this has been 
empowering for the organizations involved in VAW activities, and also for a range of 
other key actors that have expressed being empowered by this project data and analysis, 
presented in a training of stakeholders. Public information on the laws and procedures on 
VAW is more substantive now through the Project research, which is a strong foundation 
for lobbying and advocacy demanding implementation. 
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5. Women’s NGOs and human rights groups will become capable of analyzing cases on 
VAW from women’s human rights perspectives, define a strategy to deter root causes  
and conduct successful advocacy activities.  
 
The project has helped women’s NGOs and human rights groups become more capable 
of analyzing VAW, through the project’s research studies and other outputs. The Project 
has also guided other agencies define their strategies and use of resources on VAW.  The 
project has been empowering for many organizations. Its particular success has been to 
empower local level networks to do their own research on VAW. Both the national and 
local level organizations and groups have become more capable of analyzing and acting 
on VAW through the Project.  The challenge for phase two is to use the information to 
define strategies on VAW and human rights and initiate successful advocacy on 
applications of the law, provision of better services and more financial resources from the 
state for implementation. Strategies to address root causes may be more explicit in the 
next phase of this VAW work.  
 
Short term objectives:  
These objectives are stated in the Project proposal under 3C. 
 
The Project has indeed provided recommendations for amendments to the laws and 
procedures on VAW. Its drafting of actual amendments, is a strong feature of the project 
and the successful preparation for legal reform. Due to the weak capacity of the Ministry 
of Justice to make the necessary amendments without mis-conceptualisations of the law 
and requirements,  the NGO implementers have ensured  the preparation of amendments 
during the project – and have drafts for the four areas of VAW which can be lobbied  for.   
 
The Project has improved the capacity of partners for legislative advocacy and 
monitoring of law implementation. For the media, the Project has impacted on those 
that took part in the first media campaign, but more work will need to be done with the 
media to train staff and to raise the level of knowledge of VAW, before the media 
reliably contributes to legislative advocacy and monitoring.   
 
The objective of increasing civil society participation in budget allocations has not 
been achieved but is an activity that is just beginning. More has been achieved at local 
level, with some local level networks successful in securing aimag funding, but this is not 
the scale that the Project objectives intend. Capacity development for budget influence at 
national level, will require more analysis and is a major political undertaking, getting to 
the heart of democratic participation and political power. The Project has not addressed 
the political context in Mongolia where NGOs will need to have enough power to 
influence political parties and coalition governments to participate in budget decisions. 
The Project pilot work on budget allocations is a critical area and could be continued in 
the next phase of the project.  
 
The Project has raised awareness and knowledge of NGOs, civil society groups and 
the public on issues of VAW. The empowerment to demand rights and to improve 
 37
capacity to monitor laws to protect women, will happen over time and needs further 
funding support.  
 
8.2. Newly developed research work and activities 
 
The Project has contributed significantly to newly developed research work and 
activities. The research work has also been timely and the project outputs are highly 
regarded by other active stakeholders.  The contributions of the new research to 
addressing VAW issues in Mongolia, including law reform, have been discussed 
throughout the evaluation.  
 
8.3. Achievement of goals and objectives of UNIFEM Trust Fund 
 
The Project has contributed to the achievement of goals and objectives stated in the 
project funded by UNIFEM.  
 
See 8.1 above.  
 
8.4. Combating VAW in Mongolia 
 
The Project has been timely, substantively implemented and has built the capacity of the 
participating organizations and partners. It has provided the conceptual foundations for 
combating VAW in Mongolia from a human rights and women’s rights perspective. The 
implementing organizations have played a strong leadership role in seeing the Project’s 
objectives are met  - in order to contribute to a national women’s rights and human rights 
agenda, rather than short term immediate organizational goals.  
 
A solid foundation has been established through the Project, building on work of may 
actors over the previous decade on VAW.  Implementation of the laws is the critical issue 
in combating VAW in Mongolia as both government and non-government stakeholders 
recognize. The work ahead is to make the legal analysis and recommendations become 
effective in law and for the state to provide adequate resources for implementation and 
provision of better services for victims of violence.   
 
8.5. Good Practice models 
 
Specific issues and areas of the Project that could be good practice models for the Asia 
Pacific region. One area that could fit this objective is the establishment and working of 
the local level networks against violence against women. This initiative by the 
implementing organizations led to a structural development that can be built up in 
Mongolia, for ongoing relevant and aimag-specific work on VAW that will have local 
and national impact. Policy advocacy and lobbying still needs to happen at the state level 
to address VAW in Mongolia, but during this Project, the establishment of pilot local 
level networks has been an innovative achievement that could be documented as a good 
practice for sharing in the Asia Pacific region 
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[Evaluation comments on the local level network have been made elsewhere in the 
report]. 
 
 
9. RECOMMENDATIONS FROM THE EVALUATION  
 
9.1.  Sustaining the project  
 
The Project has made a significant contribution to combating VAW in Mongolia. It has 
laid a strong foundation for future work on VAW at national and local levels and should 
continue with much larger funding.  
 
Recommendation: that the project work continue and larger funding be sought for 
followup immediately.  
 
9.2. Programmatic approach  
 
A longer term (3 years minimum) programmatic response (rather than a project by 
project approach) and larger funding is needed to fully capitalise on the gains made  from 
this important VAW project. Legal, social and human rights campaigns and training 
planned over a longer period with sufficient funding, is needed; a much larger budget 
would allow this strong partnership of NGO co-ordinators, to fully expand the VAW 
campaign and release them from ontinually needing to apply for  small project funds to 
continue.  
 
Recommendation: The implementing organizations follow-up with a long-term 
programmatic approach and plan and seek a much higher level of funding.  
 
9.3. Broader Funding sources  
 
The project implementing organizations should seek funding from a wider range of 
sources, not just known donors in Mongolia and in the Asia Pacific regional offices. A 
bigger funding amount is needed to fund the activities already highlighted by the project 
implementers for future action. 
 
Time is important – the project has generated momentum and has had impact. It is 
important to investigate funding sources and seek assistance for other NGO partners in 
the region, on funding contacts for programmatic funding.   
 
Recommendation: Global, European and other funding sources should be pursued.   
 
9.4  Support for NGO Leadership on VAW  
 
The management, leadership and commitment of the three implementing organizations is 
consistently modest in self-assessments but recognized by many stakeholders. Their 
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management, skills, judgement and integrity give them a recognized leadership position 
on VAW issues.    
 
Through the project, they now present a strong front for leadership on VAW issues in 
Mongolia. Stakeholders in government and non-government organizations have interest 
in working with the partners in future.   
 
 Recommendation for UNIFEM: Funding proposals be positively received and/or 
assistance given to the 3 project implementers to seek adequate sources of funding for 
follow-up on the VAW project. .  
 
9.5 VAW  Issues  
 
The project implementers have identified issues for follow-up, including the urgency in 
working on human trafficking and continuing work on sexual harassment. Their 
judgement on priorities and needs is impeccable and would. guide any future work 
accurately and strategically. 
 
The evaluation noted the project findings that Mongolia is “very backward on rape”. 
Procedures in courts, assumptions on the victim that are still practiced, do indeed seem 
far behind agreed legal standards and public awareness campaigns initiated in many 
countries decades ago.  
 
Recommendation: The specific factors of Mongolia’s backwardness in the law and in 
procedural responses to rape may need to be put on the national agenda to challenge 
archaic legal procedures  practiced regarding this form of violation of women’s rights.  
 
9.6.  Dessemination of project information   
  
Many key institutions, position holders and possible allies in Ministries and UN agencies, 
were not aware of the research studies and had not received copies of the project outputs. 
This was particularly noticeable in successive meetings with government representatives 
in positions covering VAW or women’s rights issues. UN agencies also had not received 
reports. It was a noticeable gap encountered in the second week of the evaluation, at the 
start of interviews. Many stakeholders simply did not have the project outputs or 
publications.  
 
The project implementers need to urgently address this gap, as a lot of goodwill resides in 
these offices and with individuals who have no means of receiving these important 
research findings, research summaries, policy recommendations and publically-
desseminated materials, unless they are forwarded to them.  
 
It is a small, easy step to ensure all relevant institutions, key positon holders, and 
individual allies, receive the project outputs routinely – to maintain good will and 
interest. More importantly, direct support and influence could come from these 
institutions, particularly in government, and this support is not being utilized. Distribution 
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and communications only to individuals or direct participants in the project, may be too 
limited.   
 
Key organizations would include: The Committee on Gender Equality, The National 
Authority on Children, Human Rights Commission of Mongolia, etc. The UN Working 
Group chair (UNFPA), UNDP and WHO,  could also receive reports. 
 
Recommendation: That the project implementers organize a routine system for 
disseminating VAW documents and findings to key organizations and individuals in 
government, UN agencies and other NGO organizations.   
 
For immediate action: 
Recommendation: That the research studies, summary, guidelines, policy paper and 
other documents be sent to the stakeholders interviewed for the evaluation in: a) 
government institutes and Ministries; b) UN agencies; c) other women’s NGOs. 
 
9.7 Maintaining the local level networks 
 
The project implementers correctly identified the local level networks as an outcome of 
the project that they would particularly like to maintain. The evaluation supports this 
conclusion. The local level networks seem the most promising structural development for 
long term actions on VAW spreading throughout Mongolia, and should be made a key 
feature of funding proposals on VAW.  
 
Recommendation: The local level networks on VAW be made a core part of future work 
on VAW and be adequately budgeted for in funding proposals for follow-up support.  
 
9.8  State budget support 
 
The project initiated an activity to build capacity of women’s NGOs to demand support 
from the state for implementation of VAW laws and action on VAW through 
participation in the budget process. This is an innovative and timely focus as the project 
implementers correctly assessed that much implementation is not taking place because 
there is no budget allocated. Incorporating lobbing and pressure on the state for budget 
allocations on VAW should continue as part of the VAW campaign. 
 
Recommendation: Building capacity for lobbying and pressure on government for 
resources for VAW actions should continue and be part of future funding proposals.   
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Appendix 1                List of Interviews 
 
 
Name     Organisation   Date: September 2009 
 
WEEK ONE 
Advocacy Team 
 
Bayarmaa Luvsandorj  Centre for Citizens Alliance   1 September 
Davaasuren                             Centre for Citizens Alliance                     “             “ 
 
Research Team 
 
Urantsooj  Gombosuren 
(Subcoordinator)                    Centre for Human Rights and Devt.     2 September  
 
P. Amarjargal                         Centre for Human Rights and Devt. 
L. Badamtsegseg                    Child Rights Protection Centre  
S. Dondov                              Centre for Human Rights and Citizens 
Bayarmaa Luvsandorj            Centre for Citizens Alliance  
S. Tumendelger                      Lecturer of Sociology, University of Education 
 
Media Campaigns 
 
Bayarmaa Luvsandorj           Centre for Citizens Alliance     2 September   
 
Legal Team  
 
Enkhjargal Davaasuren 
(Sub-coorindator)               National Centre against Violence                  3 September 
X. Monxyn                              NCAV, Coordinator of Legal Unit  
S. Dondor(sp)   Human Rights Center for Citizens(Chairperson) 
Bekhbat Bolel   Legal Adviser, Centre for Citizens Alliance 
 
 
 
Project Team  
 
Sub-co-ordinators of project: 
Enkhjargal Davaasuren National Centre Against Violence   4 September 
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Urantsooj Gombosuren           Centre for Human Rigths and Development 
 
Oyunbileg                                Asian Development Bank   4 September 
(Gender Specialist) 
      
 
WEEK TWO 
 
Name                                        Organisation                                                    Date 
Government and UN agencies  
 
Tsolmon Lkhagvadash  Mongolian National Broadcaster          7 Sept            
(General Producer) 
 
Narantuya  
(Director)    National Authority for Children            8 Sept 
Amarsanaa  
(Foreign Relations Officer)  “                    “ 
 
Oyun Banzragch  United Nations Population Fund             8 Sept 
(National Programme Officer)  
 
Ministries/Government offices 
 
Tumurbaatar Batulzii  Ministry of Justice and Home Affairs of Mongolia  9 Sept. 
(Director of Information, Monitoring and Evaluation Department) 
 
D. Enkhtuul    Ministry of Social Welfare and Labour  9 Sept. 
(Policy Implementation and Coordination Department, Family Development) 
 
Enkhsaikhan Baasankhuu 
(Head of Secretariat)   National Committee on Gender Equality   9 Sept. 
 
Purev Oyunchimeg  National Human Rights Commission of Mongolia    9 Sept. 
(Commissioner)(focuses on women’s rights, minority groups rights) 
 
Ts. Davaadulam   United Nations Development Programme            10 Sept. 
(Governance Practice Manager) 
 
 
Uranbileg Jamba  Swiss Agency for Development and Cooperation    10 Sept. 
(National Programme Officer) (Gender Focal point for SDC) 
 
Women NGOs 
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Ganbayasagah   Mongolian Gender Equality Centre             10 Sept 
(Ckhishgee)       
Enkhzaya    Mongolian Women Lawyers Association                                             
(Volunteer) 
Chinchuluun   Mongolian Women’s Fund 
(Grant making program co-ordinator)  
 
Local VAW network - Tuv Aimag 
 
Yo Laisinkhand   
(Network co-ordinator               Tuv Aimag Communicty Library            11 Sept 
                                                                                                                              
Narantuya  
(Local network co-ordinator)  
Tsetsgee                Local governance office  
(Lawyer)   
 
(Other Tuv network  members  
(not interviewed –names and positions as translated)  
Jadambaa, Chairman of Men’s Federation; Tsetgee – Health Department; Enkhtuya, 
Lawyer consultant; Odontungelag, IT engineer; Badamtsetseg, Chairman, Centre for 
Children; Tsendsureen, Bag’s employment( what does this mean?); Batsetseg, Lawyer, 
Local Government Office; Uunkhtuya, Jugge( does this mean?) Judge? Enkhjargal, 
Secondary School worker; Oyundelger, Prosecutor; Suvdmaa, lawyer consultant; 
Urenchimeg, doctor; Dashmag, NCAV coordinator; Oyunchimeg, “Manduchai”, LCC, 
director; Tserendorj, Inspector of Children, Police Department). 
 
District office, Ulaanbataar 
 
Uugan Jargal   Songino District, Ulaanbaatar, 10th. Horoo          11 Sept. 
(Social Worker) 
(also gave verbal report from colleagues in police and health departments) 
 
Overall Project Co-ordinator  
 
Zanaa Jurmed   Centre for Citizens Alliance              14 Sept. 
(Director) 
 
 
Other Ministries 
 
Davadorj I.         Ministry of Health, Div. of Policy Planning and          15  Sept      
(Deputy Director)             Implementation  
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WHO  
 
Dr. Enkhtsetseg Sh,       World Health Organisation                                        15 Sept 
(National Professional Officer/Environmental health)  
(Focus area:  violence and prevention) 
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Appendix 2  List of Documents  
 
A.  Project Reports - unpublished 
 
1. Reports for UNIFEM 
 
2006  “UNIFEM SIX-Month Progress Report for Trust Fund 2006 Project Done” 
2007  “UNIFEM  A Year Progress Report for Trust Fund 2007 Project Done” 
2008  “UNIFEM Annual Report 2008” 
2009  “UNIFEM Annual Report of the project “Strengthen the Implementation of laws 
on Violence against Women in Mongolia”, UNIFEM Trust Fund. Implemented by Center 
for Citizens Alliance(CCA), Center for Human Rights and Development (CHRD), 
National Center against Violence(NCAV). Period December 2006 – June 2009, 
Ulaanbaatar, Mongolia 2009. 
Annex  3 “Local Network Comparative Report” (Bayankhongor, Dornod, Dundgobi, 
Ovorkhangai, Selenge, Tuv, Khovd), n.d.(no date). From report submitted to 
UNIFEM(2007?) 
Annex B – (Outline) Title: Budget. Mongolia. [Lists activities and inputs under: 1. Legal 
advocacy activities; 2. Research activities; 3. Campaign and advocacy activities; 4. 
Documentation of good practices].  
“Media Campaign”, project report 2009. Paper  
 
2. Project documents 
 
Project proposal: ‘Proposal for Funds from the United Nations Trust Fund to end 
Violence against Women 2006’ 
 
3. Related Project reports – On setting up local (aimag) networks on violence against 
women, funded by Swiss Development Agency  
 
“ Last Report – Project “Combating Violence Against Women”. Project from 1 February 
– 31st. December 2009”, for Swiss Development Agency.  2009. 
 
B. Outputs from the project  
 
1. Unpublished (In English): 
“Strengthen the implementation of the laws on VAW in Mongolia. Research Summary.” 
2009.  UNIFEM. 54pp. 
 
 “Strengthen the implementation of laws on VAW in Mongolia: Research Reports” n.d. 
(Consisting of: 8 main research articles; 4 general research articles; 2 additional research 
articles). Draft. 
 
2. Unpublished (In Mongolian): 
Research reports (titles as  translated) 
“Legal Analysis on Rape 2007” 
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“Legal Analysis on Domestic Violence  2007” 
“Sexual Harassment – Legal Framework  2007” 
 “Legal Analysis on Trafficking 2007” 
“Recommendations for Law Amendments 2007” 
 “How women victims rights are protected” – a project proposal for compensation 
presented to national forum of Mongolian lawyers. 2007 
 
3.  Published reports and pamphlets (in Mongolian)  
 
 Guidelines for offering services to victims of gender-based violence, UNIFEM, 
National Center against Violence, Center for Human Rights and Development, 2008  
 
Factsheets  (on the four areas of research):  
Domestic Violence in Mongolia: current situation and legal environment 
(adjustment)  UNIFEM, National Center against Violence, Center for Human Rights and 
Development, 2008. (Factsheet 1) 
 Sexual Harassment at Work Places: current situation and legal environment, , 
UNIFEM, National Center against Violence, Center for Human Rights and Development, 
2008. (Factsheet 2) 
 Human Trafficking in Mongolia: the current state and legal environment, 
UNIFEM, National Center against Violence, Center for Human Rights and Development, 
2008. (Factsheet 3) 
 Sexual Harassment and Rape: current situation and legal environment, UNIFEM, 
National Center against Violence, Center for Human Rights and Development, 2008. 
(Factsheet 4) 
 
Violence against women is a violation of Human Rights – Essays and paintings 
UNIFEM 2009. (Competition publication) 
 
Working with Survivors of Domestic/Intimate violence and/or other forms of 
violence or abuse. Marion Oke, Australian psychologist and family therapist, NCAV, 
Sept 26th. – Oct. 1st. 2007. (Training  document)    
 
 Implementation of CEDAW in Mongolia. Shadow Report, 2008. Funded by Swiss 
Agency for Development  and Cooperation (SDC). 
 
4. Papers, reports and documents submitted to UNIFEM – (in Mongolian)  
[Translated for evaluation -titles and selected content of 17 items identified by evaluator] 
 
“Policy Document on Combatting violence against women”. 
 
“Law of Mongolia: 1) Amendments in the law against domestic violence ;2) 
Amendments in the Law on Proceedings of Imposing Civil Case liabilities in the Courts; 
3) Amendments in the Administrative Law of Mongolia; 4) Amendments in the Criminal 
Code of Mongolia (Provision of  article 126). Developed by B. Arvintaria. 
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(Presentation): “Legal Practices in taking measures on restricting the rights of people who 
commit violence”, Speech by lawyer N. Monkhbayar, Han-Uul district.  
 
(Speech): “ The practices of enforcming laws at the primary level of the government 
administration: C Aldarnmaa.  
 
(Workshop presentation): “Understanding the underpinnings of Violence” 
 
(Newspaper articles): – “Opportunities for Citizens to give information and remain 
incognito – “questions and answers for citizens interested in issues from the National 
Centre Against Violence( NCAV); “Domestic Violence is not only just an issue of 
physical harm but it is much more” ( NCAV) 
 
(Workshop agenda/programme):“Lobby Action Agenda. Objectives to introduce reports 
on 4 topics of VAW to get government support and assistance.”  
 
(Article/Research paper): “Report  on Research and Feasabilitie Studies – 1) Religion, 
Traditions and Customs of Mongols and VAW” by TS. Odgerel, MA, S. Sarangerel, MA 
and S.Tumendelger(Phd.).  
 
(Article/Research paper): “ Public Awareness and Attitudes on VAW” (Research report 
UB  2008. Available in English.  
 
Training of Trainers programme – 26-30 January, 2008.  
 
(Seminar Workshop): Training on establishing a local network. “Reports for March, 
April 2008”. (from Dundgobi, Tov, Dornod, Hovd, Selenge aimags. General report on 
organizing and training course;  
 
Training Course reports for local VAW network staff of Dornod, Hovd, Selenge, 
Ovorkhangai, Bayanhongor aimags.  
 
(Training for Advocacy): “Making changes to the secondary school curriculum on VAW  
 
(Training course for students – April 2008): “ Draft Project on Intensifying the 
implementation of concerned laws and legal acts”;  
 
(Training): “Human Rights and quality Education” for secondary education textbook 
writers.  
 
(Workshop report):  “Reflecting Human Rights Concepts in the Content of Every 
Lesson”, 2008, Amnesty International and Center for Citizens Alliance.  
 
(Pamphlets): “Recommendations for Secondary School Teachers on reflecting Human 
rights Components in their teaching” (Pamphlets on Maths, Social and Natural Sciences, 
Arts and Music lessons. (Curricula and handouts on themes/topics.  Human Rights 
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recommendations, Handouts on basic human rights). Published by Amnesty International 
and Center for Citizens Alliance (CCA). n.d. 
 
(Posters):– “Children’s Human Rights:  “Do you know you have a right to learn about 
your rights?” Printed by Amnesty International, UNIFEM, CCA.  
 
(Course certificate for attendance): “Integrating Human Rights in the Curriculum”, 
November 13-14, 2008.  
“Media campaign”, Report for UNIFEM, 2009.  
 
(Newspaper clippings): – Article ‘ Prime Minister – Please take care of the shelters”, 
December 12-18, 2008. “An open letter to the Prime Minister”.  
 
5.  Local Networks materials  (CCA folder of documents on aimag VAW networks)  
 
(Publication):- Research report – Bayenkhonger aimag- “Non-legalised forms of VAW”. 
2008 
 
(Sample): - Letter of invitation to training sent to 7 aimag government offices 
 
(Sample):   Contract for 7 aimag co-ordinators  
 
(Sample) - Dundgovi aimag essay competiton  - Announcement  
 
Dornod aimag Working Plan – November, December 2008 
 
(Aimag brochures): on VAW, Human Trafficking, Domestic Violence, Sexual 
Harassment, and rape (printed)  
 
(Sample) - Local VAW network newspaper articles: 
- Selenge aimag. Columns on: Legal information, Network activity news; 
Recommendations.  
 - Dundgovi aimag. Newspaper article: “Introduction to local VAW network and 
activities”.  
- Sample - Newspaper article – Local training participant’s article on sexual harassment 
in the herder community.  
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